- Aerovox Interim Cap Call 7/13/2017

Agenda
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Status of PED Deploymeni  Patty ”u ‘ l Y

Gas Ebulition Status — Dan

Jaco FSP Status Beth s naed Dan piece .

B&C Model — who should be coordinating transfer to Jacobs? Dave? c-

Flux — Design requirements — how much flux is acceptable? - Dave

Schedule Update — Beth

Contracting Status - Ellen and Beth

- Status of FCN for data gaps ~ Beth
- Compression of Contracting schedule - Ellen
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